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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESl-PRP Removal - Removal Polrep 

< > ^ ^ ^ ^ \ 
^ E F V V 

us EPA RECORDS CENTER REGION 5 

406666 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #14 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, City of Indianapolis 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerfiein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Linda Nachowicz, U.S. EPA Region V, ERB 2 
Charles Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Damell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 
JeffKelley, U.S. EPA 
Maupin Natalie, IDEM 

Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department 
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Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, POTW 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 

From: Vemeta Simon & Anita L. Boseman, On-Scene Coordinators 
Date: 8/1/2011 
Reporting Period: July 25, 2011 - July 29, 2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 
Response Lead: PRP 
NPL Status: Non NPL 
Mobilization Date: 4/6/2011 
Demob Date: 
CERCLIS ID: 1NN0051050501 
ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

9/30/2010 
PRP Oversight 
Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On July 25, 2011, Midwest hauled off 4 loads (22,000 gal) of oily water from the API separator pit to United Waste Water Inc 's facility 
in Cincinnati, OH 

• Midwest contmued deconning Tank 6 with the 3d nozzle 

• Midwest continued sludge removal from the API tanks The sludge was moved to a vac box 

• Midwest has completed profiling wastes and is waiting on approvals from the disposal facilities 

• Midwest staged spill kits and air horns in work areas 
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On July 26, 2011, Midwest hauled off 4 loads (21,500 gal) ofoily water from the access pit, 1 load (6,000 gal) ofoily water from the oil 
unloading sump, and I load (6,000 gal) ofoily water from the Tank 14 to United Waste Water Inc s facility in Cincinnati, OH 

• Midwest cleaned up the degraded "sand bag" berm south of the east containment 

• Midwest continued sludge removal from the API tanks The sludge was moved to a vac box 

• START mobilized a MultiRae 5-gas air monitor (VOC, CO, H2S, LEL, 02 ) 

• EPA receives work plan from Trihydro with revisions 

On July 27,2011,Midwest hauledofr21oads(l2,000gal)ofoily water from Tanks 12, 15, 46, and 45 and I load (6,000 gal) ofoily 
water from the access pit to United Waste Water Inc s facility in Cincinnati, OH 

• Midwest mobilized rocks to line the ditch where they hope to be discharging treated water to Oily Creek 

• Midwest started sludge removal from the south API tank The sludge was moved to.vac boxes or the solidification pit 

• Midwest entered the Ox Pit room for air monitoring and reconnaissance All air monitoring was non-detect except CO at 
2ppm The grates over the pits were in poor condition, so fall protection will need to be established before sampling The 
entry was done in Level B PPE, and the room was treated as a confined space 

• TriHydro requested visual inspection of Tank 6 and the north API tank Based on visual inspection and photos, all sludge and 
product was successfully removed from both Tank 6 and the north API tank Air monitoring was non-detect on both 

On July 28, 2011, Midwest hauled off 4 loads (22,264 gal) ofoily water from Tanks 45 and 46 to United Waste Water Inc "s facility in 
Cincinnati, OH 

• Midwest lined a portion of the ditch leading to Oily Creek with rocks 

• Midwest mobilized two additional 3,500 gal vac boxes for temporary sludge storage There are a total of six vac boxes on site 
They are properly labeled and will be hauled directly to the treatment facility when full 

• Midwest continued sludge removal from the south API tank The sludge was moved to vac boxes 

• TriHydro collected 5 tedlar bag air samples (EastAir20110728, WestAir20110728, NorthAir20110728, SouthAir20110728, 
and BTAir201 10728) at the locations where EPA previously staged AreaRaes and at Ihe large opening on the east million 
gallon bunker tank Winds were out of the west during the sampling 

• TriHydro and START conducted air monitoring around the perimeter of the bunker tanks and at the air sampling locations At 
sample location WestAir20110728, H2S was I ppm while VOCs were at 5 3 ppm CO was detected at 1 pmm on the north 
edge of the bunker tanks, and VOCs were detected at 5 8 ppm on the south edge of the bunker tanks 

• Pike Township Fire Marshall Steve Jones visited the Site. 

On July 29, 2011, Midwest hauled off 2 loads (10.954 gal) ofoily water from the access pit and 3 loads (17,438 ) from Tanks 42, 45, 
46, and the vac boxes to United Waste Water Inc "s facility in Cincinnati, OH 

• Midwest continued sludge removal from the south API tank The sludge was moved to vac boxes 

• Midwest started removing sludge from the DAF tanks The sludge was moved to vac boxes 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
N/A 
2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stomiwater 

Tank 51 Containment 

Medium 

Liquid 

Liquid 

Liquid 

Quantity 

2,521,993 gallons 

424,956 gallons 

335,120 gallons 

/Manifest U Treatment 

X 

X 

X 

Disposal 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Approved Work Plan 

2.2.1.1 Planned Response Activities 
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None 

2.2.1.2 Next Steps 

US EPA will provide oversight of PRP Group removal activities. 

Use decontaminated Tank 6 for storm water storage. 

2.2.2 Issues 
Starting in Mid-July, the weattier became very hiot and humid, and special care was taken to make sure that 
people working outside are well hydrated and taking adequate breaks 
Groundwater infiltration is suspected in the sanitary sewer system on Site. Trihydro is 
investigating potential options for mitigating infiltration. 

Standing water has been observed in several locations around the site. Warmer weather can lead 
to mosquito breeding in standing water. EPA has requested that Trihydro address all standing 
water on site as soon as possible. 

Ongoing management of wildlife at the site due to nearby ecosystems. 

In previous POLREPs an incorrect name was used when referring to the oily water disposal facility The 
correct name should be United Waste Water, Inc not United Water. 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
Not applicable. 

2.5 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Inforniation Officer 

2.7.2 Community Involvement Coordinator 
The next community meeting will be held on August 1, 2011 at 2 pm. 

3. Participating Entities 
3.1 Unified Command 

Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 

file://C:\Documents and Settings\jmaritot\Local Settings\Temp\notes87944B\ESl-PRP_polr... 8/3/2011 

file://C:/Documents


Page 5 of 5 

City of Indianapolis 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 
U.S. EPA 
START Contractor 

5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/reports 

For additional information, please refer to the US EPA lead removal action website at 
www epaosc org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at vvvvw.epaosc.org/esi 
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